## Project: BYOD Management - Gantt

	Assigned Resources	Start	Finish	Duratio	27/01/2014	03/02/2014	10/02/2014	17/02/2014	24/02/2014	
Initiation Phase		01/04/14	01/04/14							
Planning Phase		01/04/14	06/05/14							
Define Scope Change and Control Process	Project Manager	01/04/14	11/04/14							
Define Resource Plan	Project Manager	15/04/14	18/04/14							
Risk Response and Mitigation Plan	Business Analyst;Project Manager	15/04/14	24/04/14							
Identify Infrastructure Requirements	Architect	25/04/14	06/05/14							
Complete Project Plan	Project Manager	25/04/14	25/04/14							
Planning Phase Gate Complete		25/04/14	25/04/14							
Design Phase		26/04/14	28/05/14							
Construction Phase		27/01/14	08/08/14							
Deployment and Quality Phase		08/08/14	27/09/14							
Closing Phase		27/09/14	04/10/14							