


Entwicklungen in und rund um CA PPM: Neues aus den USA und DACH

Was gibt es neues, welche Trends gibt es?

15.05.2018 Metzingen

01

PPM, the new way
(und der Weg dorthin)





Search or filter...



VIEW UNSAVED



Benefit	
TARGET	20,000,000
IN PLAN	24,250,000
VARIANCE	(4,250,000)

Capital Cost	
TARGET	18,000,000
IN PLAN	13,600,000
VARIANCE	4,400,000

Operating Cost	
TARGET	10,000,000
IN PLAN	5,200,000
VARIANCE	4,800,000

Capacity	
TARGET	500
IN PLAN	208
VARIANCE	292

In Plan	Rank	Roadmap Item*	Must Have	Outcome	Stakeholder	Start	Finish	Capacity	Total Cost	Capital Cost	Operating Cost	B
<input checked="" type="checkbox"/>	2	Authentication	Carryover	Compliance	Darrio Ferrara	Jan 01 2019	Mar 31 2019	4	1,500,000	1,000,000	500,000	
<input checked="" type="checkbox"/>	5	Cyber Threat Resilience	Required	Compliance	Eric Guise	Aug 01 2019	Oct 31 2019	16	2,450,000	2,200,000	250,000	1
<input checked="" type="checkbox"/>	6	Data Analysis	Carryover	Go Mobile	Eric Guise	Jan 01 2019	Mar 31 2019	2	550,000	0	550,000	
<input checked="" type="checkbox"/>	7	Data Warehouse		Expand Int'l Markets	Lydia Jones	Apr 02 2019	Nov 15 2019	2	550,000	0	550,000	
<input checked="" type="checkbox"/>	10	Media Player	Carryover	Expand Digital Presence	Lydia Jones	Jan 01 2019	Apr 20 2019	8	2,000,000	1,400,000	600,000	3
<input checked="" type="checkbox"/>	12	One Click Ordering	Carryover	Expand Digital Presence	Lydia Jones	Jan 01 2019	Mar 31 2019	4	750,000	0	750,000	1
<input checked="" type="checkbox"/>	14	Regulatory Enhancements	Required	Compliance	Eric Guise	Feb 01 2019	May 31 2019	120	3,000,000	1,500,000	1,500,000	3
<input checked="" type="checkbox"/>	17	Security and Performance	Required	Compliance	Lydia Jones	Apr 01 2019	Nov 30 2019	6	2,250,000	2,000,000	250,000	1
<input type="checkbox"/>	1	Analytics App		Go Mobile	Darrio Ferrara	Apr 02 2019	May 31 2019	3	600,000	400,000	200,000	6
<input type="checkbox"/>	3	Chat Version 2		Expand Digital Presence	Lydia Jones	May 01 2019	Jul 31 2019	6	326,000	126,000	200,000	
<input type="checkbox"/>	4	Co-op Capital Planning		Go Mobile	Lydia Jones	Mar 01 2019	May 31 2019	20	3,000,000	1,500,000	1,500,000	3
<input checked="" type="checkbox"/>	8	Digital Branch System	Top Choice	Expand Digital Presence	Darrio Ferrara	Oct 20 2019	Dec 31 2019	30	1,750,000	1,500,000	250,000	10
<input type="checkbox"/>	9	Market Launch		Expand Int'l Markets	Eric Guise	Nov 15 2019	Mar 31 2020	20	1,750,000	1,500,000	250,000	
<input type="checkbox"/>	11	Micro Lending Site		Go Mobile	Darrio Ferrara	Mar 25 2019	Jun 20 2019	20	1,750,000	1,500,000	250,000	
<input type="checkbox"/>	13	Peer to Peer Payments		Expand Int'l Markets	Lydia Jones	Oct 01 2019	Nov 30 2019	25	125,000	0	125,000	
<input type="checkbox"/>	15	Rolling Mobile ATM		Go Mobile	Lydia Jones	Jun 02 2019	Sep 30 2019	40	1,500,000	1,250,000	250,000	4

Unapproved	Pending Approval	Approved	Completed	On Hold
  One Click Ordering  APR 17	Micro Lending Site  APR 1	Digital Branch System  SEP 6		 Regulatory Enhancements  SEP 7
 Enterprise Search and Chat  NOV 30	Data Warehouse  JUN 25	Peer to Peer Payments  DEC 21		
 Mobile BI Anywhere  DEC 1	Co-OpCapital Planning  SEP 30	 Authentication  MAY 31		
 User Transformation  JUN 27		Predictive Analytics Platform V2  JUL 21		
		 Mobile Cash Application  MAR 27		
		Rolling Mobile ATM  MAY 13		

R. GOSCINNY - A. UDERZO

Büchle 1

Asterix

schwätzt Schwäbisch

Dr große Graba


Gschwätz & Bildla

- UDERZO -



EHAPA VERLAG  SCHTUERGERT

Overview: General



Project Management

Create New Project

Project List

Programs

Assigned Tasks

Enter Time

Resource Management

Resources

Resource Planning

Advanced Resource Planning

Resource Requisitions

Capacity Overview

General Links

Idea List

Portfolios

Jaspersoft Reporting

Portfolio Dashboard

Account Settings

Action Items

View: Action Items Assigned to Me

There are no action items to display.

[New](#)

My Projects

There are no items to display

[New](#) [New from Template](#)

My Timesheets

There are no items to display

My Reports

There are no reports to display. To add a report, click Add to My Reports on the Available Reports list.

Favorite Links

You have no items to display.

Notifications

Action Items	0
Change Requests	0
Conversations	0
Discussions	0
Documents	0
Escalations	0
Finance	0
Incidents	0
Issues	0
Processes	0
Projects	0
Reports and Jobs	59
Requisitions	0
Risks	0
Timesheets	0
View All	

Navigation Bar: Project Management | Navigation Bar Item: Project List - General - Properties

General

Title: Project List

Url: nu#action:mainnav.work&classCode=proji
(for javascript-calls: use js: instead of javascript:)

Hover Text:

Icon: list-ol

Secondary Icon:

Icon Color:

Style:

Sort Order:

Pos x: 2

Pos y: 1

Title Font Size:

Icon Size:

Groups: Basic group for user access

URL

Position

Icons (mehr als 1000)

Gruppenbasierter Zugriff

System Information

ID: 00000040

Save Save And Return Return

* = Required * = Unique

Navigation Bar: Project Management - General - Properties

General

Name: Project Management

ID: z_navbar_project

Page Instance Type: General

Background Color 1: #F5F5F5

Background Color 2: #739966

Tiles per Row: 5

Number of Rows: 1

Item Layout

Item Color 1: #2d4448

Item Color 2: #739966

Item Icon Color: #ffffff

Item Width: 140

Item Height: 140

Item Title Font Size: 8px


Item Icon Size: 0.6

Save Save And Return Return

* = Required * = Enter Once * = Unique

Farben, Größen






Thu 8/31/2017 12:53 PM
 admin@ppmresponder.com
 [TS5016011][TL5001079]Timesheet Submitted: David Matzdorf [08/26/2017 - 09/01/2017]
 To: Joshua Leone

Dear Josh Leone,
 Here is the timesheet for **David Matzdorf** for the time period of **08/26/2017 - 09/01/2017**

Investment	Task	Sat 08/26	Sun 08/27	Mon 08/28	Tue 08/29	Wed 08/30	Thu 08/31	Fri 09/01	Total
Acme Development Project	Acme Development Project			3	3	1	5	3	15
Acme Development Project	Core Development			2	4	4	1	1	
Acme Development Project	UI Development			1	1	3	1	1	
Acme Development Project	Database Development			5	2	3	1	1	
Acme Development Project	Testing			2	1	4	2	1	10
Total				13	11	15	10	7	56

Action Item Responder
 Genehmigung eines Timesheet

[Approve](#) [Return](#)



Sun 9/3/2017 9:04 AM
 admin@ppmresponder.com
 Proposed Budget for: Replace Computers (ID23839)
 To: Joshua Leone

Dear Josh Leone,

A cost plan for **Replace Computers (ID23839)** has been submitted as a proposed budget. Below are the details:

Project Manager: Josh Leone
Description: Replace all the computers in the IT department.
Overview: The replacement plan includes all hardware and labor costs.

Cost Type	Transaction Class	2018	2019	2020	2021	Total
Capital	Hardware	\$250,000				\$250,000
Capital	Software	\$500,000				\$500,000
Capital	Internal Labor	\$100,000	\$500,000	\$500,000		\$1,100,000
Capital	External Labor	\$50,000	\$300,000	\$300,000		\$650,000
Operating	Travel Costs	\$20,000	\$20,000	\$20,000		\$60,000
Operating	External Labor		\$50,000	\$50,000	\$50,000	\$150,000
Operating	Internal Labor	50,000	\$50,000	\$200,000	\$200,000	\$50,000
Total		\$970,000	\$920,000	\$1,070,000	\$250,000	\$3,210,000

Approve Reject

Action Item Responder
 Genehmigung eines Budgets

02

Gemeinsam stark



ⓘ Anmelden, um Inhalte zu erstellen und zu bewerten, und um Inhalten zu folgen, sie mit Lesezeichen zu versehen und sie mit anderen Mitgliedern zu teilen.

Enhanced Gantt View/Printing Capability

💡 Von Robert Ensinger am 23.02.2011 erstellte Idee

💬 Kommentar • 18

Delivered

PUNKTZAHL

114


114 POSITIVE BEWERTUNGEN

0 NEGATIVE BEWERTUNGEN



Summary of Enhancement: CA Clarity (and/or Open Workbench) needs to provide world class Gantt views and printing functionality.

Lösungsansätze?



Anforderungen unseres Kunden

- Aufgabenliste bereitstellen
- Aufgabenliste strukturieren
- Beim Druck in Ansicht reduzierte Phasen zugeklappt lassen
- Fortschritt je Aufgabe anzeigen
- Spaltenkopf bei mehrseitigem Druck wiederholen

- Gantt-Diagramm bereitstellen
- Basisplan im Gantt-Diagramm anzeigen
- Heute Linie im Gantt-Diagramm anzeigen
- Kritischen Pfad im Gantt-Diagramm darstellen
- Kopf- und Fußzeile editieren
- Kopf- und Fußzeile bei mehrseitigem Druck wiederholen

Project: Kundenprojekt - Tasks - Task List

Filter: None

<input type="checkbox"/>	Task	Task ID	Start	Finish	Baseline Finish	Baseline Usage	Is Late	Status	% Complete	Critical	Open for Time Entry	Actuals	Charge Code	Key Task	Duration
<input type="checkbox"/>	Kick off		15.05.18	15.05.18		0	◆	Not Started	0%	✓	✓	0,00		Key Task	0,000
<input type="checkbox"/>	Ausschreibung		15.05.18	11.07.18		0	◆	Not Started	0%		✓	0,00			40,000
<input type="checkbox"/>	Ausschreibung sichten		15.05.18	29.05.18		0	◆	Not Started	0%	✓	✓	0,00			10,000
<input type="checkbox"/>	Erstellung Projektzeitplan		30.05.18	13.06.18		0	◆	Not Started	0%	✓	✓	0,00			10,000
<input type="checkbox"/>	Erstellung Angebot		14.06.18	27.06.18		0	◆	Not Started	0%	✓	✓	0,00			10,000
<input type="checkbox"/>	Erstellung Aufwandsschätzung		28.06.18	11.07.18		0	◆	Not Started	0%	✓	✓	0,00			10,000
<input type="checkbox"/>	Demoprojekt		12.07.18	30.11.18		0	◆	Not Started	0%		✓	0,00			100,000
<input type="checkbox"/>	Anforderungen sichten		12.07.18	25.07.18		0	◆	Not Started	0%	✓	✓	0,00			10,000
<input type="checkbox"/>	Anforderungsworkshop durchführen		26.07.18	08.08.18		0	◆	Not Started	0%	✓	✓	0,00			10,000
<input type="checkbox"/>	Websession durchführen		09.08.18	22.08.18		0	◆	Not Started	0%	✓	✓	0,00			10,000
<input type="checkbox"/>	System aufsetzen		23.08.18	05.09.18		0	◆	Not Started	0%	✓	✓	0,00			10,000
<input type="checkbox"/>	Erstellung Demopfad		06.09.18	19.09.18		0	◆	Not Started	0%	✓	✓	0,00			10,000
<input type="checkbox"/>	Systemkonfiguration		20.09.18	04.10.18		0	◆	Not Started	0%	✓	✓	0,00			10,000
<input type="checkbox"/>	Umsetzung von Entwicklungen		05.10.18	18.10.18		0	◆	Not Started	0%	✓	✓	0,00			10,000
<input type="checkbox"/>	Termin mit Knowledge-Board		19.10.18	02.11.18		0	◆	Not Started	0%	✓	✓	0,00			10,000
<input type="checkbox"/>	Generalprobe		05.11.18	16.11.18		0	◆	Not Started	0%	✓	✓	0,00			10,000

Deswegen

- Schließen Sie sich zusammen!
- Lassen Sie uns gemeinsam etwas (SaaS-fähiges) bauen!

- Und: Wählen Sie bei CA!

03

Eigene Hardware -> Cloud -> Service

SaaS Möglichkeiten



itd SaaS & Application Management



Cloud Infrastruktur



Ihr Wunschanbieter

Serverstandort

Innerhalb Deutschlands



Ihr System

Ihre Datenbank 

Ihr Customizing 


Ihre Schnittstellen 



itd Application Management

- Technischer Support durch itd
- Systemupgrades inklusive
- lfd. Systemprüfungen und Back-Ups

Ein aktuelles Thema bei uns (still under investigation)



- Docker Images sind wie „kleine virtuelle Maschinen“
- Docker kostet nichts (und ihre IT hat es sowieso schon im Einsatz)
- Gibt es bei AWS als „Elastic Container Service“
- Skaliert unfassbar schnell
- Spart durch situatives Load-Balancing bares Geld
- Aktueller Stand: Wird getestet


04

PPM Professional




itdesign Akademie

Profitieren Sie von unseren langjährigen praktischen Erfahrungen




PPM Professional Ausbildung

- 
- (Zukünftige) PPM-Verantwortliche
 - Beteiligte am Entscheidungs- oder Einführungsprozess
 - PMO-Mitarbeiter
 - Projektteams



Projektportfoliomanagement richtig gemacht:

- Was gehört alles zum Projektportfoliomanagement?
- Worauf muss ich achten, damit mein PPM-Projekt erfolgreich wird?
- Welche Fragen muss ich vor der Einführung stellen?
- Wie kommuniziere ich Veränderungen und stärke deren Akzeptanz?
- Wodurch kann ich mein heutiges PPM verbessern?



Unser Know-how für Sie

Mit über 15 Jahren Erfahrung aus PPM-Projekten möchten wir unsere Erfolgsrezepte mit Ihnen teilen. Wir zeigen Ihnen, was funktioniert und wo die Stolpersteine liegen.

Termine in Tübingen:

- 04.-05. Juli 2018
- 07.-08. November 2018

Mehr auf

www.itdesign.de/ppm-professional/



Raum für Ihre Fragen



Dr. Jörg Leute
Geschäftsführer
joerg.leute@itdesign.de
+49-7071-3667-7402

A photograph of a person's hands typing on a laptop keyboard, overlaid with a semi-transparent red filter. The laptop screen shows a web application interface with various text fields and buttons. The background is dark and out of focus.

Vielen Dank
für Ihre Aufmerksamkeit.

itdesign GmbH

Friedrichstraße 12

72072 Tübingen

Tel. +49 7071 3667-60

Fax +49 7071 3667-89

www.itdesign.de

info@itdesign.de