1. [bookmark: _GoBack]User save the plan by changing the task 5
Milestone = yes
Duration = 0 days
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2. Opening after saving. The value again rolled back to “NO” and 1 day. 
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No 4 ProjectKickoff Requirements Gath 100% 49days  Fri11/17/17 Thu1/25/18 Fri11/17/17 Thu1/25/18
No Raise Kick Off GICC 100% 1day Fri 11/17/17 Fri 11/17/17 Fri11/17/17 Fri 11/17/17
No Kick Off 100% 1day Fri 11/17/17 Fri 11/17/17 Fri11/17/17 Fri 11/17/17
No Requirement gathering 100% Sdays  Tuell/21/LThull/30/LTueli/21/17  Thul1/30/17
Fri 11/17/17 Fri11/17/17 Fri1/17/17 Fri11/17/17
Thu 1/25/18|Thu 1/25/18| Thu 1/25/18 Thu 1/25/18
No 4 Charter preparation 100% aldays  Fri12/22/17 Fri2/16/18 Fri12/22/17 i2/16/18
No Charter review sign-off 100% 4ldays  Fril2/22/17 Fri2/16/18 Fri12/22/17 Fri2/16/18
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Tue1/o/18 Fii3/30/18 Tue1/9/18
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No Raise PR 100% 1ldays  Wed2/7/18 Wed2/21/15 Wed 2/7/18 Wed 2/21/18
No Release PO - Scanner 100% 27days  Thu2/22/18 Fri3/30/18 Thu2/22/18 Fri3/30/18
No Magna Services PO 100% 27days  Thu2/22/18 Fri3/30/18 Thu2/22/18 Fri3/30/18
No FMS: PO Release 100% 1day Fri3/30/18 Fri3/30/18 Fri3/30/18 Fri3/30/18
No |4 Pre-Requisite Readiness - Business, ITO 10% 87days  Thu2/1/18 Fri/1/18  Thu2/1/18 Fri5/25/18
No 4 Business Readiness - FOM 1% 7adays  Thu2/1/18 TueS/15/18 Thu2/1/18 Tues/15/18
No Power Drop, Kiosk, Printer table, Location Readiness los. 59days  Thu2/22/18 Tue5/15/18 Thu2/22/18 Tue 5/15/18
No Asset List l0% 1day TueS/8/18 Tue/s/18 TueS/s/18 Tues/s/18
No FIS function block programming los. 7adays  Thu2/1/18 Tue5/15/18 Thu2/1/18 Tue 5/15/18
No FMS: Business Readiness - FCM 100% 1day Tue5/15/18 Tue 5/15/18 Tue 5/15/18 Tues/15/18
No 4 Business Readiness - ICA % Sodays  Thu2/1/18 Tued/24/18 Thu2/1/18 Tue4/24/18
No Power Drop, Kiosk l0% S9days  Thu2/1/18 Tue4/24/18 Thu2/1/18 Tue4/24/18
Yes FMS: Business Readiness - ICA 0% 0 days Tue 4/24/18 | Tue 4/24/18| Tue 4/24/18 Tue 4/24/18
No 4 Business Readiness - MPL % T2days  Thu2/22/18 Fri6/1/18  Thu2/22/18 i4/13/18
No Power Drop, Location Readiness, Printer table l0% 37days  Thu2/22/18 Fria/13/18 Thu2/22/18 Fri4/13/18
Yes FMS: Business Readiness - MPL 50% 0 days Fri6/1/18 |Fri6/1/18 |Fri4/13/18 Fri 4/13/18
No 4 Business Readiness - PSR 100% 35days  Mon2/12/16 Fri3/30/18 Mon2/12/18  Fri3/30/18
No Station Readiness 100% 13days  Mon2/12/1f Wed 2/28/18 Mon 2/12/18  Wed 2/28/18
No Power drop and Network Drop 100% 19days  Tue3/6/18 Fri3/30/18 Tue3/6/18 Fri3/30/18
No FMS: Business Readiness - PSR 100% 1day Fri3/30/18 Fri3/30/18 Fri3/30/18 Fri3/30/18
No 4 Infrastructure Readiness - TO % 2adays  Tue4/24/18 FriS/25/18 Tue4/24/18 Fri5/25/18





