

The test data is a project with a Task (Task2) with a cost resource assigned to it and for comparison a labor resource

Open Workbench - [zProject - Actual Hours and Cost tabulated]

File Edit View Tools Window Help

Actual Hours and Cost tabulated

Omat

Actual Hours and Cost tabulated

Task

September 2010

Task ID	Task name	Res ID	Tracking Mod	Open for Time	Labels for	Estimate to Complete	Actual Usage
T1	Task1				Hours		
T2	Task2	kinnune	None		Hours	626.50	15.50
					Cost	€ 62,650.00	€ 1,550.00
					Quantity		
		Expense	None		Hours		
					Cost	€ 150.00	€ 647.65
					Quantity		

Wed 01	Thu 02	Fri 03	Sat 04	Sun 05	Mon 06	Tue 07	Wed 08	Thu 09	Fri 10	Sat 11	Sun 12	Mon 13
8.0	7.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
€ 800.0	€ 750.0	€ 0.00	€ 0.00	€ 0.00	€ 0.00	€ 0.00	€ 0.00	€ 0.00	€ 0.00	€ 0.00	€ 0.00	€ 0.00
0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
€ 100.0	€ 2.35	€ 500.0	€ 0.00	€ 0.00	€ 2.35	€ 2.35	€ 2.35	€ 2.35	€ 2.35	€ 0.00	€ 0.00	€ 2.35
0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00

kinnunen	Kinnunen, Martti	€ 100.0	None				
Expenser	Expenserresource	€ 1,200.	None				

The project, task and the resources are open for time entry and the track mode is none.  
The resource billing rates are entered in OWB for simplicity.  
The ETC and actuals are set in OWB.

Saving that to Clarity stores the quantities

Personal

Overview

Organizer

Timesheets

Reports and Jobs

Account Settings

IT Service Management

Services

Portfolio Management

Portfolios

Programs

Projects

Applications

Assets

Products

Other Work

Demand Management

Ideas

Project Tasks: Assignments (Project: zProject)

Properties

Team

Tasks

Financial Plans

Chargebacks

Hierarchy

Risks/Issues/Changes

Collaboration

Processes

Dashboard

Task List

Work Breakdown Structure

Resource Utilization

Assignments

Forms

Schedule

--Plan of Record--

Autoschedule

New Schedule

Scenario

--Plan of Record--

New

More>>

Compare To

--Plan of Record--

Filter

Parent Task

Include All Sub-Tasks

☒

Exclude Completed Tasks

☒

From Date

To Date

Resource Type

Assigned to

Roles

Filter

Show All

Clear

	Name	Role	Start	Finish	Actuals	ETC
<input checked="" type="checkbox"/>	Task2		1.9.2010	31.12.2010	0,00	86,41
<input type="checkbox"/>	↳ Expensesresource		1.9.2010	31.12.2010	0,54	0,12
<input type="checkbox"/>	↳ Kinnunen, Martti		3.9.2010	31.12.2010	0,00	86,41

Total Results: 3

Assign

Replace

Remove

Role

Key Task

Milestone

Work Effort = Days

(Configure)

## Reloading the project to OWB does not display the euro amounts correctly

until the rates are entered again.

Open Workbench - [zProject - Actual Hours and Cost tabulated]

File Edit View Tools Window Help

[All Resources] Task

Omat		Project info ->		Tracking Mod	Open for Time	Labels for	Estimate to Complete	Actual Usage
Task ID	Task name	Res ID	Clarity	<input checked="" type="checkbox"/>	rows	Estimate to Complete	Actual Usage	Estimate to Complete
T1	Task1			<input type="checkbox"/>	Hours			
					Cost			
					Quantity			
T2	Task2	kinnune	Clarity	<input checked="" type="checkbox"/>	Hours	626.50		
					Cost	€ 62,650.00		
					Quantity			
		Expense	None	<input checked="" type="checkbox"/>	Hours			
					Cost	€ 150.00	€ 647.65	
					Quantity			

  

September 2010													
Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue
01	02	03	04	05	06	07	08	09	10	11	12	13	
			0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
		€ 0.00	€ 0.00	€ 0.00	€ 0.00	€ 0.00	€ 0.00	€ 0.00	€ 0.00	€ 0.00	€ 0.00	€ 0.00	€ 0.00
		0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
€ 100.0	€ 2.35	€ 500.0	€ 0.00	€ 0.00	€ 2.35	€ 2.35	€ 2.35	€ 2.35	€ 2.35	€ 0.00	€ 0.00	€ 2.35	€ 2.35
0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00

  

kinnunen	Kinnunen, Martti	€ 100.0	Clarity	<input checked="" type="checkbox"/>				
Expenser	Expenserresource	€ 1,200	None	<input checked="" type="checkbox"/>				