



How we use Resource Capacity & Demand at Montefiore IT

September 22, 2017

Agenda

- **Introductions**
- **Need for Resource Capacity vs. Demand**
- **Basic Montefiore IT PMO Concepts**
- **Resource and Project Manager Dashboards**
- **Impact of Improvements**
- **Next Steps**
- **Questions**

Introductions

- **David Eng**
 - Assistant Director at Montefiore IT overseeing the Project Management Office, Service Management Tool and Apple Teams
 - Over 10 years experience in Project Portfolio Management as a Project Manager and manager of the PMO
 - Responsible for providing the processes, tools and data to guide Montefiore IT in choosing what to work and ensuring we have the resource and methodology to successfully complete the work.
- **Montefiore IT PMO**
 - Defines and maintains the portfolio and project management standards used by Montefiore IT for all projects across all customers
 - Established in early 2000's
 - Moved to On Demand in 2009
 - Staff of 5 (not including project managers who do not currently report into the PMO)
 - ~900 Clarity users and ~300 investment files

Introductions

- **Montefiore Health System (MHS)**
 - Premier academic medical center made up of
 - 11 hospitals
 - a primary and specialty care network of 200+ locations across the Bronx, Westchester County and lower Hudson Valley
 - an extended care facility
 - the Montefiore School of Nursing
 - Albert Einstein College of Medicine
 - Partnered with various other medical centers in the NYC area
- **Montefiore Information Technology (IT)**
 - Wholly owned subsidiary of Montefiore Health System responsible for IT related efforts of the Health System such as support of current IT system and implementation of enhancements and new IT systems
 - Provides data center functionality for multiple medical centers in the NYC area

*To heal, teach, discover, and advance the
health of the communities we serve*

Need for Resource Capacity vs. Demand

- No quantifiable data to show Capacity vs Demand
 - Limited visibility into department's availability
 - Limited visibility into the impact of new work on departments
 - Inaccurate data on estimates to complete requests
 - Departments found it hard to justify saying "No" to a work being requested
 - Projects delayed due to a department taking on too much
 - Very little trust that capacity vs. demand reports were accurate
 - Monthly portfolio meetings were ineffective. Meetings talked more about what estimates needed to be updated vs. making decisions based on the data
- Montefiore continues to grow at a fast pace. To support this growth we need to be able to effectively and efficiently manage current and future work



Resource Capacity vs. Demand Basics

- Estimates (ETC) are the key piece of data we use. We don't use allocation
- Resource capacity and demand is viewed by organization structure (i.e., department and teams). Not role based.
- Resource hours are separated into 4 types of work
 - *Administrative*: Task to run the business (i.e., Performance Reviews, Training)
 - *Core*: Maintain existing functionality... "keeping the lights on"
 - *Enhancement*: New/Improved functionality that does not require significant effort
 - *Project*: New implementations that require significant effort and requiring multiple domain areas
- Administrative estimates are managed by PMO
- Core and Enhancement estimates are managed by resource managers
- Project estimates are managed by project managers

Clarity Improvements: Role Based Dashboards



- Groups functionality by role and easily accessible from main menu
- *Team Member*
 - View where and how much time was tracked across timesheets
 - Shows current estimates across investments
- *Resource Manager*
 - Real time view to resource utilization/availability
 - Real time estimate data
 - Single screen to view previous actuals and future estimates
- *Project Manager*
 - Identify potential project issues using Key Performance Indicators
 - Single screen to update attributes across projects (i.e. status comments)
 - Real time estimates and make simple updates without Open Workbench.
- *Executive*
 - Reports/Portlets showing key project data

RM Dashboard: Resource Demand

- Real time view of resource utilization/availability
 - Do resources have too much work or can take on more work
 - What investments resources are working and make sure estimates are correct
 - Compare actuals from previous months to estimates from future months
 - Update estimates directly from Clarity without using Open Workbench

Resource Demand Summary			
Resource/Role	Resource Manager	2015-04-01 Estimate	2015-05-01 Estimate
Banks, Adler	Grayson, Marc	27.63	123.14
Becker, Jason	Grayson, Marc	32.33	161.63
Costa, Jay	Springer, Roger	28.11	142.13
Edghill, Norayn	Stabile, Joseph	30.82	136.93
Eng, David	Hoch, Brian	76.03	194.97
Evans, Daphne	Springer, Roger	30.07	126.49
Grayson, Marc	Eng, David	55.32	148.60
Wyzowski, Aleksandr	Grayson, Marc	27.77	138.83
Petrelli, Jeanne	Stabile, Joseph		
Ravi, Tamas	Stabile, Joseph		
Romer, Lisa	Stabile, Joseph		
Smith, Jared	Grayson, Marc		
Springer, Roger	Eng, David		
Stabile, Joseph	Eng, David		
Total ETC			

Summary view of resource estimates

-  : < 180 hrs/month
-  : Between 180 and 220 hrs/month
-  : > 220 hrs/month

Breakdown of resource estimates by investment

Resource Demand by Project									
Resource/Role	Resource Manager	Project Name	Project Manager	Project Phase	Priority	2015-04-01 Estimate	2015-05-01 Estimate	2015-06-01 Estimate	
Banks, Adler	Grayson, Marc	Investment for Regal Healthcare Management	Grayson, Marc	Approved	7	3.00			
Banks, Adler	Grayson, Marc	2015-04-01 to 2015-05-01	Eng, David	Approved	10	7.89	39.43	43.37	
Banks, Adler	Grayson, Marc	2015-05-01 to 2015-06-01	Eng, David	Approved	10	15.36	76.78	84.46	
Banks, Adler	Grayson, Marc	2015-06-01 to 2015-07-01	Stabile, Joseph	Approved	10	1.39	6.94	7.63	
Becker, Jason	Grayson, Marc	2015-04-01 to 2015-05-01	Eng, David	Approved	10	18.36	91.78	100.96	
Becker, Jason	Grayson, Marc	2015-05-01 to 2015-06-01	Eng, David	Approved	10	12.32	61.61	67.77	
Becker, Jason	Grayson, Marc	2015-06-01 to 2015-07-01	Stabile, Joseph	Approved	10	1.65	8.24	9.06	
Costa, Jay	Springer, Roger	2015-04-01 to 2015-05-01	Hoch, Brian	Approved	10	2.57	14.43		
Costa, Jay	Springer, Roger	2015-05-01 to 2015-06-01	Eng, David	Approved	10	17.83	89.14	98.05	
Costa, Jay	Springer, Roger	2015-06-01 to 2015-07-01	Costa, Michael	Approved	10	1.38	6.90	7.59	
Costa, Jay	Springer, Roger	2015-07-01 to 2015-08-01	Eng, David	Approved	10	4.60	22.99	25.29	
Costa, Jay	Springer, Roger	2015-08-01 to 2015-09-01	Stabile, Joseph	Approved	10	1.73	8.67	9.54	

RM Dashboard: Portfolio Demand

- Real time investment estimates by department and team
 - Make sure your resource's work is estimated correctly

Demand by Portfolio								2015-04-01	2015-05-01	2015-06-01	2015-07-01	2015-08-01	2015-09-01
Department	Project Phase	Priority	Project Name	Start Date	Finish Date	Project Manager		Estimate	Estimate	Estimate	Estimate	Estimate	Estimate
Information Technology	Approved	1	Support Services Development	2015-04-01	2015-06-01	Christina, Smith		5.00					
Information Technology	Approved	2	New Technology System Upgrade	2015-04-01	2015-06-01	John, Smith		3.12	15.59	17.15	17.15		
Information Technology	Approved	2	Information System Security	2015-04-01	2015-06-01	Christina, Smith		0.75	3.75	4.13	4.13	20.87	29.33
Information Technology	Approved	3	Information System Upgrade	2015-04-01	2015-06-01	John, Smith		2.20	3.48	3.83			
Information Technology	Approved	2	Support Services Development	2015-04-01	2015-06-01	John, Smith		24.19	8.81				
Information Technology	Approved	2	Support Services Development	2015-04-01	2015-06-01	John, Smith		22.98	14.91	5.40	5.40	5.15	5.15
Information Technology	Approved	2	Support Services Development	2015-04-01	2015-06-01	John, Smith		4.50	7.50				

**View
resources by
Department**

**View
resources by
Team**

Demand by Team								2015-04-01	2015-05-01	2015-06-01	2015-07-01	2015-08-01	2015-09-01
Department	Team	Project Phase	Priority	Project Name	Start Date	Finish Date	Project Manager	Estimate	Estimate	Estimate	Estimate	Estimate	Estimate
Information Technology	Information Technology	Approved	1	Support Services Development	2015-04-01	2015-06-01	Christina, Smith	5.00					
Information Technology	Information Technology	Approved	2	Information System Security	2015-04-01	2015-06-01	Christina, Smith	0.75	3.75	4.13	4.13	20.87	29.33
Information Technology	Information Technology	Approved	2	Support Services Development	2015-04-01	2015-06-01	John, Smith	22.98	14.91	5.40	5.40	5.15	5.15
Information Technology	Information Technology	Approved	3	Information System Upgrade	2015-04-01	2015-06-01	John, Smith	0.60	2.99	3.28	3.13		
Information Technology	Information Technology	Approved	2	Support Services Development	2015-04-01	2015-06-01	John, Smith	4.50	7.50				
Information Technology	Information Technology	Approved	2	Support Services Development	2015-04-01	2015-06-01	John, Smith	4.77	17.73				

PM Dashboard: Portfolio Demand

- Real time estimates by project
 - Make sure your resource's work is estimated correctly
 - Update estimates directly from Clarity without using Open Workbench

Demand by Project										
Project Name	Project Manager	Project Phase	Priority	Start Date	Finish Date	Resource Department	2015-04-01 Estimate	2015-05-01 Estimate	2015-06-01 Estimate	2015-07-01 Estimate
							32.59	47.94	30.74	30.74
							140.93	133.38	139.72	62.66
							12.50	7.52		
							3.12	15.59	17.15	17.15
							10.00	10.00		
							42.27	211.35	232.48	232.48
							12.82	18.17	203.76	203.76

**Estimates by
Department**

**Update estimates
from Clarity by
clicking on task
name**


Demand by Task													
Project	Project Manager	Task	Resource	Resource Manager	Assignment Start	Assignment Finish	Project Phase	Priority	Start Date	Finish Date	Department	Team	2015-04-01 Estimate
Heart Center Cardiac Cath Network - Phase 1	Ryan, Steven	Group B Data Deployment	John, Steve	Harmon, Rob	3/28/15	4/27/15	Approved	2	06/26/2012	08/01/2015	Project Delivery Services	POS Business & Infrastructure Team	6.50
Heart Center Cardiac Cath Network - Phase 1	Ryan, Steven	Group B Data SVC, DRP Support	Albuquerque, Ryan	Shapiro, Steven	4/20/15	7/31/15	Approved	2	06/26/2012	08/01/2015	Ancillary Systems	Heart Center	2.65
													13.24
													14.56
													14.56

Non-Clarity Improvements

- **More visible Executive sponsorship**
- **Introduced Portfolio Manager aligned to departments**
 - Assist Departments in understanding capacity vs demand concepts
 - Train resource managers on how to view and update estimates
 - Meet with resource managers once a month to review dashboards and highlight potential issues
- **Increased visibility of reports**
 - Reports used by executives made available to everyone
 - Reports sent to key individuals in addition to Department directors

Build vs. Out of the Box

- Ease of use to view/update real time role and resource estimates in one screen
- No out of the box functionality to view/update assignments by department and team
- Needed way to view resource capacity by type of work (i.e., Admin, Core, Enhancement, Project)



VS



Impact of what was implemented

- Resource and Project managers find it much easier to keep their estimates accurate
- Executives trusted the reports
- Portfolio meetings focused on making decisions instead of questioning report accuracy
- Provided quantifiable data to Montefiore leadership to prioritize IT work and justify funding for resources and consulting
- General feeling from employees that leadership was trying to control their workload that boosted morale



First report (1/2014): Overcommitted by ~65% in the next 3 months
Latest report (7/2017): Overcommitted by ~12% in the next 3 months

Next Steps



- Enhance Clarity to be able to break down capacity by types of work (i.e., Admin, Core, Enhancement, Project) instead of 1 overall number
 - Rego assisted in development to view and manage “sub-capacities”
 - Provides ability to assign a resource’s capacity per work type that can then be rolled up to a team/department
 - Capacities used to set team budgets
- Determine best approach to save snapshots of data (i.e., investment ETCs at the beginning of each month).
 - Needed to create trending and audit reports
- Automate creation of portfolio reports

Questions/Contact Info

David Eng

Assistant Director - PMO

deng@Montefiore.org

914-457-6010

Joseph Stabile

Senior Product Manager - PMO

jstabile@montefiore.org

914-457-6386

Tammi Reel-Davis

Technical Lead - PMO

treel@montefiore.org

914-457-6353

